



Mayor Lee
Kyriacou 1
Municipal Plaza
Beacon, NY
12508

December 10, 2024

DEC. 2024 MILLING AND PAVING

The City of Beacon completed 2024 milling work last week and began repaving on Tuesday, 12/10/2024. No paving will take place on 12/11/2024 given expected weather. Paving will resume on 12/12/2024. Please refer to the below for a tentative schedule of paving work to be completed in the coming days. All dates are subject change, and this document will be updated to reflect schedule changes, as they become available.

Please note that beginning at 7:00 a.m. on each day on that paving work takes place, impacted roadways are subject to closure for several hours while work is completed. Please make alternative arrangements for while this important infrastructure improvement work is completed on your street.

December 2 & 3 Milling

- West Center Street (*30 West Center Street to South Avenue*)
- Beekman Street (*Red Flynn Drive southwards to Route 9D*)
- Academy Street (*South Avenue to Dead End*)
- Dinan Street (*Wolcott Avenue to Rombout Avenue*)
- South Chestnut Street (*Wolcott Avenue to Dewindt Street*)
- Catherine Street (*Teller Avenue to South Chestnut Street*)
- Coffey Avenue (*Wolcott Avenue to Beskin Place*)
- Beskin Place (*Sargent Avenue to Dead End*)

December 10 & 12 Repaving

- West Center Street (*30 West Center Street to South Avenue*)
- Beekman Street (*Red Flynn Drive southwards to Route 9D*)
- Academy Street (*South Avenue to Dead End*)
- Dinan Street (*Wolcott Avenue to Rombout Avenue*)
- South Chestnut Street (*Wolcott Avenue to Dewindt Street*)
- Catherine Street (*Teller Avenue to South Chestnut Street*)
- Coffey Avenue (*Wolcott Avenue to Beskin Place*)
- Beskin Place (*Sargent Avenue to Dead End*)