



Lee Kyriacou
Mayor

CITY OF BEACON New York

OFFICE OF THE MAYOR
One Municipal Plaza, Beacon NY 12508

845-838-5000

OCT. 2026 MILLING SCHEDULE

The City of Beacon will begin roadway milling work during the week of October 5th, 2026. Paving will be scheduled in the week to follow (10/12-10/16). Please refer to the below for a tentative schedule and note that all dates are subject to change based on weather or other factors. This document will be updated to reflect schedule changes, as they become available.

Please note that, beginning at 7:00 a.m. on each day that paving work takes place, impacted roadways are subject to closure. Please make alternative arrangements for parking while this important infrastructure improvement work is completed on your street.

October 5, 2026

- East main Street (from Spring Valley Street to Washington Avenue)
- Spring Valley Street
- Washington Avenue (from East Main Street to Davidson Street)
- Tillot Street (from Washington Avenue to Depuyster Avenue)
- Falconer Street

October 6, 2026

- Henderson Street (from Falconer Street to Boyce Street)
- Wodell Street (from Falconer Street to Boyce Street)
- Mase Street (from Boyce Street to Masters Place)
- Spring Street (from Liberty Street to Washington Avenue)
- Jackson Street (from Grove Street to the dead end)

October 7, 2026

- Grove Street (from Liberty Street to Leonard Street)
- Leonard Avenue (from Grove Street to East Main Street)
- Amity Street (from Liberty Street to Leonard Avenue)
- Liberty Street
- Center Street

- Russell Avenue (from East Main to Madison Avenue)
- 1st Street
- Union Street

October 8, 2026

- Vail Avenue (from Judson Street to Phillips Street)
- Judson Street
- Prospect Street

October 9, 2026

- Church Street/Eliza Street Municipal Parking Lot
- Cliff Street Municipal Parking Lot
- *Note that both municipal parking lots will be closed from 10/9/26 – 10/14/26 for milling/paving*